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(b) If any change causes an increase or de-
crease in any hourly rate, the ceiling price,
or the time required for performance of any
part of the work under this contract, wheth-
er or not changed by the order, or otherwise
affects any other terms and conditions of
this contract, the Contracting Officer will
make an equitable adjustment in any one or
more of the following and will modify the
contract accordingly:

(1) Ceiling price.

(2) Hourly rates.

(3) Delivery schedule.

(4) Other affected terms.

(c) The Contractor shall assert its right to
an adjustment under this clause within 30
days from the date of receipt of the written
order. However, if the Contracting Officer
decides that the facts justify it, the Con-
tracting Officer may receive and act upon a
proposal submitted before final payment of
the contract.

(d) Failure to agree to any adjustment will
be a dispute under the Disputes clause. How-
ever, nothing in this clause excuses the Con-
tractor from proceeding with the contract as
changed.

(End of clause)

[656 FR 46073, July 26, 2000]

52.243-4 Changes.

As prescribed in 43.205(d), insert the
following clause. The 30-day period
may be varied according to agency pro-
cedures.

CHANGES (JUN 2007)

(a) The Contracting Officer may, at any
time, without notice to the sureties, if any,
by written order designated or indicated to
be a change order, make changes in the work
within the general scope of the contract, in-
cluding changes—

(1) In the specifications (including draw-
ings and designs);

(2) In the method or manner of perform-
ance of the work;

(3) In the Government-furnished property
or services; or

(4) Directing acceleration in the perform-
ance of the work.

(b) Any other written or oral order (which,
as used in this paragraph (b), includes direc-
tion, instruction, interpretation, or deter-
mination) from the Contracting Officer that
causes a change shall be treated as a change
order under this clause; provided, that the
Contractor gives the Contracting Officer
written notice stating (1) the date, cir-
cumstances, and source of the order and (2)
that the Contractor regards the order as a
change order.

52.243-5

(c) Except as provided in this clause, no
order, statement, or conduct of the Con-
tracting Officer shall be treated as a change
under this clause or entitle the Contractor
to an equitable adjustment.

(d) If any change under this clause causes
an increase or decrease in the Contractor’s
cost of, or the time required for, the per-
formance of any part of the work under this
contract, whether or not changed by any
such order, the Contracting Officer shall
make an equitable adjustment and modify
the contract in writing. However, except for
an adjustment based on defective specifica-
tions, no adjustment for any change under
paragraph (b) of this clause shall be made for
any costs incurred more than 20 days before
the Contractor gives written notice as re-
quired. In the case of defective specifications
for which the Government is responsible, the
equitable adjustment shall include any in-
creased cost reasonably incurred by the Con-
tractor in attempting to comply with the de-
fective specifications.

(e) The Contractor must assert its right to
an adjustment under this clause within 30
days after (1) receipt of a written change
order under paragraph (a) of this clause or (2)
the furnishing of a written notice under
paragraph (b) of this clause, by submitting
to the Contracting Officer a written state-
ment describing the general nature and
amount of proposal, unless this period is ex-
tended by the Government. The statement of
proposal for adjustment may be included in
the notice under paragraph (b) above.

(f) No proposal by the Contractor for an eq-
uitable adjustment shall be allowed if as-
serted after final payment under this con-
tract.

(End of clause)

[48 FR 42478, Sept. 19, 1983, as amended at 52
FR 30079, Aug. 12, 1987; 72 FR 27389, May 15,
2007]

52.243-5 Changes and Changed Condi-
tions.

As prescribed in 43.205(e), insert the
following clause:

CHANGES AND CHANGED CONDITIONS (APR
1984)

(a) The Contracting Officer may, in writ-
ing, order changes in the drawings and speci-
fications within the general scope of the con-
tract.

(b) The Contractor shall promptly notify
the Contracting Officer, in writing, of sub-
surface or latent physical conditions dif-
fering materially from those indicated in
this contract or unknown unusual physical
conditions at the site before proceeding with
the work.
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